
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:02 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 220 Date: 02-Mar-2013 Saturday

Approved Date:

Shift Hours: 07:00 am 05:00 pm Break: 01:00 Over Time: 10:00

Const Calendar Day: 271

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

PC, cool AM; clear, warm PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Oversight of CCC painting activities on the north and south side spans, and inspect cleanliness of south
main span.

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

CERTIFIED COATINGS COMPANY

Diary: Dispute

Main Cable Painting

During the morning, Struart Ross, Chris Van Eck and inspected the south main span for cleanliness before
painting Pegalink, and noted problem areas. At 0830, Strurt took environmental readings and determined
they could not paint outside the paint containment.

At0945, conditions were taken again, with a surface temperature of 56 degrees, ambiant temp of 60.3
degrees, relative humidity of 70.2, and dew point of 50.6 degrees.

On the north side span, the crew painted pegalink on the suspenders below the buttons at cable bands 14N
to 20N, and from cable band 32N to 40N. The crew applied wasser galvanizing repair on cable bands 22N
to 30N.

On the south side span, the crew was applying blue-gray noxyde to the main cable where cat walk support
straps had been relocated.

From 1100 to 1230, Stuart R., Chris Van Eck, and I inspected the zinc repair on the north main span.

At 1430, I arrived at the south main span to oversee a chloride test of the cable before painting. From
1530 to end of shift at 1700 I went to the south side span with Stuart Ross to inpect the underside of the
zinc buttons for cleanliness. CCC painters followed behind and cleaned the areas I noted.

At 1700, I left the bridge.
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